
From: "Hoferer, Cristy" <Cristy.Hoferer@hdrinc.com> 
To: <CSMiller@wapa.gov> 
Date: 12/16/2004 9:14:03 AM 
Subject: DWTS 
 
 
Sam, 
 
This note is to inform you that ABB has been selected to perform the study Dakotas Wind 
Transmission Study.  The following is a tentative schedule. 
 
 
Begin Task 1 
December 16, 2004 
 
Begin Task 2 
January 5, 2005 
 
Technical Review meeting - assumption, methods and models 
Third Week in January, 2005 
 
Begin Tasks 3 and 4 
February 1, 2005 
 
Technical Review meeting - preliminary results Tasks 1 and 2 
Mid March, 2005 
 
Technical Review meeting - preliminary results Task 3 and 4 
Mid May, 2005 
 
Draft report Tasks 1 and 2 
July 15, 2005 
 
Draft report Tasks 3 and 4 
August 12, 2005 
 
Final Report 
September 23, 2005 
  
 
The technical review meetings listed above are the ones that are discussed in the FRN.   
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